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Project risk management approach
Risk Identification
Qualitative Risk Assessment
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Semi-quantitative Risk Management
Risk Treatment

Contracts and Risk allocation
Market testing and outsourcing
Technical tools and techniques
Environmental risk management
Quantification for Project risks
Capital evaluation

Risk analysis and economic appraisal
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